
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGIONI

J.F. KENNEDY FEDERAL BUILDING, BOSTON, MASSACHUSETTS 02203-2211

March 9, 1990

Mr. Richard Hughto
Rizzo Associates Engineering, PC
235 West Central Street
Natick, MA 01760

Re: New Bedford Harbor Superfund Site; Project Update

Dear Mr. Hughto:

This letter is in response to your letter dated March 2, 1990
regarding additional information that is scheduled to be added to
the Administrative Record for the New Bedford Harbor Superfund
Site ("Site").

As we have discussed over the telephone recently, EPA is
preparing to add a number of documents to the Administrative
Record for the Site. EPA is currently in the process of
compiling this material, indexing it, reproducing it, and
preparing it for inclusion in the information repositories
established for the Site. A major addition to the Administrative
Record will include the Record of Decision itself and its
Appendices, which include the Responsiveness Summary, the
Administrative Record Index, and the State Concurrence Letter.
Another significant addition is the comments received during the
public comment period, which as you are well aware, are extremely
voluminous. As such, none of the materials to be added to the
Administrative Record are ready for release.

We are currently scheduled to issue the Record of Decision for
the Hot Spot Operable Unit at the end of this month. As soon as
we are able to confirm the signature date, we will notify you and
the local community so that we can attend a Community Workgroup
Meeting to present the Record of Decision and the Responsiveness
Summary .

On a slightly separate matter, the reason that you no longer
receive progress reports from the EPA is because our contractor
is no longer required to produce them for this project. For your
information, however, is a general schedule of the remaining
major deliverables for this Site:

Final Dredging Pilot Study Report - late March 1990
Environmental Risk Assessment - early April 1990
Modelling Report - early April 1990
Air Monitoring Report - late April 1990
Feasibility Study (Overall Site) - June 1990



Please contact me if you have any questions at (617) 573-5711

lary C/jSanderson
Remedial Project Manager

cc: Doug Allen, ECJ
Paul Craffey, DEP
Alan Fowler, Ebasco
Michael Glinski, City of New Bedford
Dave Hansen, ERLN
Deborah Kelly-Dominick, DEP/SERO
Mark Lowe, ORC/RCR-2203
Ellen Mahan, DOJ
Mark Otis, COE/NED
Lydia Van Hine, CWG
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